

Provided below is a draft project schedule. Please review this with the Board on Monday and let me know if there are any conflicts.

March 28: L&T submits draft rate calculations, recommendations, and draft summary powerpoint

April 7 (could also be the night of March 31): special BOD meeting to review draft rate results; provide input to L&T

April 18: L&T submits final docs (final rate report, final Prop 218 notice, Board presentation)

April 28: special BOD meeting to accept the final report, set the public hearing date, and authorize the Prop 218 mailing

May 2: Prop 218 postmark date

June 16 (regularly scheduled BOD): Prop 218 hearing (46 days after postmark)

Week of June 23: backup week for Prop 218 hearing if needed

July 1: New rates go into effect

August 10: Tax roll due to the County